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ESTIMATE RUN 04/16/2015

ESTIMATE SUMMARY 13:21:12

CONTID: C18370         ESTIMATE NO: 0005 PROG 2005

PCN: 18370-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 120 MP .0165 OVER RAILROAD PERCENT TIME:

PROJECT NO: FBR120A-011                   

SH 120 MP .0165 OVER RAILROAD

NAME OF ROAD: 120A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 04/01/2015 DATE TIME STARTED 10/02/2014

4 INVERNESS COURT E, SUITE 250 DATE LET 07/17/2014 DATE WORK BEGAN

 DATE AWARDED 09/02/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/01/2014 DATE ACCEPTED

ENGLEWOOD CO 80112     303-770-7878 DATE NOTICE TO PROCEED 10/02/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,709,160.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,431,402.75 NON-PARTICIPATING 135,803.83

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -13,735.49

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,074.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.33

WORK DAYS

WORK DAYS

36.15%

2,368,128.96

135,803.83

122,068.34

117,994.23

$

$

$

$

0.00

1,341,031.79

1,341,031.79

119,454.65

1,460,486.44

-34,673.47

0.00

1,425,812.97

0.00

AMOUNT DUE 1,425,812.97 117,994.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 117,994.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

85.5 TIME ALLOW: 212

ORIG TIME ALLOW: 212
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PCN: 18370-BID    ESTIMATE RUN 04/16/2015

PROJECT: FBR120A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.100

201-00000  
 

11,872.800.850

1,396.80

1.000

L S 

13,968.00000

0010 Removal of Delineator 4.000

0.000

202-00090  
 

52.004.000

0.00

14.000

EACH

13.00000

0015 *Removal of Asphalt Mat 1,114.000

0.000

202-00220  
 

7,798.001,114.000

0.00

2,751.000

SY  

7.00000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,142.000

SY  

9.50000

0025 Removal of Ground Sign 7.000

0.000

202-00810  
 

329.007.000

0.00

10.000

EACH

47.00000

0030 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

49.000

LF  

3.00000

0035 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

276.00000

0040 Embankment Material (Complete In Place) 9,438.900

0.000

203-00060  
 

233,612.789,438.900

0.00

12,720.000

CY  

24.75000

0045 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

142.00000

0050 Backhoe 1.500

5.000

203-01510  
 

871.006.500

670.00

100.000

HOUR

134.00000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

100.000

HOUR

130.00000
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PCN: 18370-BID    ESTIMATE RUN 04/16/2015

PROJECT: FBR120A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 9.000

0.000

203-01597  
 

2,259.009.000

0.00

9.000

HOUR

251.00000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

35.00000

0070 *Erosion Log (12 Inch) 1,330.000

30.000

208-00002  
 

8,160.001,360.000

180.00

1,360.000

LF  

6.00000

0075 *Silt Fence 1,302.000

0.000

208-00020  
 

1,627.501,302.000

0.00

1,302.000

LF  

1.25000

0080 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

10.000

LF  

11.00000

0085 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,486.002.000

0.00

2.000

EACH

1,243.00000

0090 *Rigid Inlet Protection Device 0.000

0.000

208-00055  
 

0.000.000

0.00

0.000

EACH

420.00000

0095 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

4,860.003.000

0.00

4.000

EACH

1,620.00000

0100 Removal and Disposal of Sediment (Labor) 36.000

12.000

208-00103  
 

1,872.0048.000

468.00

120.000

HOUR

39.00000

0105 Removal and Disposal of Sediment (Equipment) 17.500

7.500

208-00105  
 

2,200.0025.000

660.00

120.000

HOUR

88.00000

0110 Sweeping (Sediment Removal) 27.500

14.500

208-00106  
 

4,032.0042.000

1,392.00

42.000

HOUR

96.00000
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PCN: 18370-BID    ESTIMATE RUN 04/16/2015

PROJECT: FBR120A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 58.000

4.500

208-00107  
 

2,812.5062.500

202.50

80.000

HOUR

45.00000

0120 *Erosion Control Supervisor 88.000

21.000

208-00205  
 

10,900.00109.000

2,100.00

125.000

HOUR

100.00000

0125 Temporary Berms 170.000

0.000

208-00300  
 

510.00170.000

0.00

2,000.000

LF  

3.00000

0130 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

98.00000

0135 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

82.000

LF  

4.00000

0140 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.000

ACRE

788.00000

0145 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

1.500

ACRE

945.00000

0150 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

3,045.00000

0155 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

5.000

ACRE

788.00000

0160 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

3.000

ACRE

3,465.00000

0165 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

6,800.000

SY  

2.00000
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PCN: 18370-BID    ESTIMATE RUN 04/16/2015

PROJECT: FBR120A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

14,520.000

SY  

0.20000

0175 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

26.00000

0180 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,000.000

SY  

3.00000

0185 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

2,925.000

TON 

20.00000

0190 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

110.00000

0195 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

1,465.000

TON 

136.50000

0200 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

625.000

GAL 

6.25000

0205 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

6.000

SY  

53.00000

0210 Riprap 0.000

0.000

506-00000  
 

0.000.000

0.00

3.000

CY  

459.00000

0215 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

137.000

LF  

54.00000

0220 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,050.000

LF  

19.00000
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PCN: 18370-BID    ESTIMATE RUN 04/16/2015

PROJECT: FBR120A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,444.00000

0230 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,102.00000

0235 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,328.00000

0240 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

2,121.00000

0245 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

1.000

EACH

220.00000

0250 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

2.000

EACH

236.00000

0255 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

32.000

LF  

5.00000

0260 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

2.25000

0265 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

1.000

EACH

655.00000

0270 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

84.000

LF  

32.00000

0275 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

37.000

EACH

62.00000



CONTID: C18370         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18370-BID    ESTIMATE RUN 04/16/2015

PROJECT: FBR120A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

5.000

EACH

62.00000

0285 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

5.000

EACH

62.00000

0290 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

4.000

EACH

1,134.00000

0295 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

19.000

SF  

23.00000

0300 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

41.000

SF  

19.00000

0305 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

6.000

EACH

393.00000

0310 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

2.000

EACH

1,620.00000

0315 *Construction Surveying 0.474

0.257

625-00000  
 

18,421.200.731

6,476.40

1.000

L S 

25,200.00000

0320 *Mobilization 0.543

0.000

626-00000  
 

185,249.340.543

0.00

1.000

L S 

341,159.00000

0325 Public Information Services 0.311

0.078

626-01000  
 

3,126.390.389

626.89

1.000

L S 

8,037.00000

0330 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

21.000

GAL 

368.00000
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PCN: 18370-BID    ESTIMATE RUN 04/16/2015

PROJECT: FBR120A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

21.000

GAL 

103.00000

0340 *Flagging 829.750

138.250

630-00000  
 

21,296.00968.000

3,041.50

1,200.000

HOUR

22.00000

0345 *Traffic Control Inspection 65.000

21.000

630-00007  
 

16,168.0086.000

3,948.00

260.000

DAY 

188.00000

0350 *Traffic Control Management 50.000

8.000

630-00012  
 

35,032.0058.000

4,832.00

60.000

DAY 

604.00000

0355 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

2,520.002.000

0.00

4.000

EACH

1,260.00000

0360 *Construction Traffic Sign (Panel Size A) 12.500

0.000

630-80341  
 

656.2512.500

0.00

34.000

EACH

52.50000

0365 *Construction Traffic Sign (Panel Size B) 4.500

0.000

630-80342  
 

283.504.500

0.00

16.000

EACH

63.00000

0370 *Construction Traffic Sign (Special) 4.500

0.000

630-80344  
 

94.504.500

0.00

9.000

SF  

21.00000

0375 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

12,600.001.500

0.00

3.000

EACH

8,400.00000

0380 *Drum Channelizing Device 14.500

0.000

630-80360  
 

1,065.7514.500

0.00

120.000

EACH

73.50000

0385 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

79.00000
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PCN: 18370-BID    ESTIMATE RUN 04/16/2015

PROJECT: FBR120A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Concrete Barrier (Temporary) 696.000

0.000

630-80370  
 

33,060.00696.000

0.00

1,600.000

LF  

47.50000

0395 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

200.000

EACH

8.50000

0400 *Impact Attenuator (Temporary) 123.000

28.000

630-85011  
 

5,285.00151.000

980.00

560.000

DAY 

35.00000

0405 Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

57,777.001.000

0.00

1.000

L S 

57,777.00000

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0415 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0420 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0425 F/A Fuel Cost Adjustment 0.000

-1,719.360

700-70016  
 

-1,719.36-1,719.360

-1,719.36

10,000.000

F A 

1.00000

0430 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

14,600.000

F A 

1.00000

0435 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0440 F/A On-The-Job Trainee 358.000

0.000

700-70021  
 

358.00358.000

0.00

1,280.000

HOUR

1.00000
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PCN: 18370-BID    ESTIMATE RUN 04/16/2015

PROJECT: FBR120A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 687,528.1525,254.731,840,864.75CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0450 Removal of Bridge (K-16-S) 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

165,489.00000

0455 Structure Excavation 24.500

0.000

206-00000  
 

343.0024.500

0.00

645.000

CY  

14.00000

0460 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

530.000

CY  

27.00000

0465 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

115.000

CY  

18.00000

0470 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

530.000

CY  

18.00000

0475 *Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

8,271.00000

0480 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

8,297.00000

0485 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

223.000

TON 

136.50000

0490 Pile Tip 6.000

0.000

502-00460  
 

1,137.006.000

0.00

12.000

EACH

189.50000
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PCN: 18370-BID    ESTIMATE RUN 04/16/2015

PROJECT: FBR120A-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:12

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0495 *Steel Piling (HP 14x89) 308.300

0.000

502-11489  
 

29,596.80308.300

0.00

622.000

LF  

96.00000

0500 *Drilled Caisson (60 Inch) 77.550

0.000

503-00060  
 

67,235.8577.550

0.00

143.000

LF  

867.00000

0505 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

85.000

CY  

414.00000

0510 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,430.000

SY  

15.00000

0515 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

88.000

LF  

275.00000

0520 *Concrete Class D (Bridge) 89.300

172.900

601-03040  
 

126,642.60262.200

83,510.70

645.000

CY  

483.00000

0525 Precast Concrete Deck Panel (3 Inch) 0.000

264.500

601-25730  
 

25,392.00264.500

25,392.00

510.000

SY  

96.00000

0525 MATERIAL ALLOWANCE Precast Concrete Deck Panel (3 Inch) 529.000

-264.500

13,735.49264.500

-13,735.49SY  

51.93000

0530 *Reinforcing Steel (Epoxy Coated) 18,079.901

0.000

602-00020  
 

21,695.8818,079.901

0.00

158,610.000

LB  

1.20000

0535 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

683.000

LF  

86.00000

0540 *Fence (Chain Link)(Special)(88 Inch) 0.000

0.000

607-53189  
 

0.000.000

0.00

364.000

LF  

145.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:12

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0545 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

683.000

LF  

13.50000

0550 Prestressed Concrete I (BT54) 832.500

0.000

618-00154  
 

249,750.00832.500

0.00

1,665.000

LF  

300.00000

0550 MATERIAL ALLOWANCE BT 54 Girders 832.500

0.000

105,719.18832.500

0.00LF  

126.99000

CAT 641,247.8095,167.211,685,319.00CURRENT AMT0300 $ $ $

CAT NO0301 RETAINING WALL 

0555 Structure Excavation 242.400

117.600

206-00000  
 

5,040.00360.000

1,646.40

370.000

CY  

14.00000

0560 Structure Backfill (Class 1) 66.100

0.000

206-00100  
 

1,784.7066.100

0.00

350.000

CY  

27.00000

0565 Structure Backfill (Class 2) 31.300

0.000

206-00200  
 

563.4031.300

0.00

140.000

CY  

18.00000

0570 *Concrete Class D (Wall) 101.000

0.000

601-03050  
 

52,318.00101.000

0.00

173.000

CY  

518.00000

0575 *Reinforcing Steel 14,907.161

0.000

602-00000  
 

13,416.4414,907.161

0.00

17,970.000

LB  

0.90000

0580 Geocomposite Drain without Pipe 31.860

0.000

605-83001  
 

461.9731.860

0.00

132.000

SY  

14.50000

CAT 73,584.511,646.40124,851.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0585 Field Office (Class 2) 1.000

0.000

620-00002  
 

27,915.001.000

0.00

1.000

EACH

27,915.00000
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NO.

ITEM
DESCRIPTION

CURRENT
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UNITS

UNIT PRICE
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PERIOD
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0590 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

26,827.001.000

0.00

1.000

EACH

26,827.00000

0595 Sanitary Facility 2.000

0.000

620-00020  
 

3,384.002.000

0.00

2.000

EACH

1,692.00000

CAT 58,126.000.0058,126.00CURRENT AMT0400 $ $ $

$ 1,460,486.46122,068.34$3,709,160.75$CURRENT AMTPROJECT TOTAL


